



SR Coordination Meeting

Marie Adelaide Leprosy Centre

16th, Mar, 2018
Mirpur City, Azad Kashmir

Targets and Achievements

P1-P4 (July 2015-June 2016)

Duration	Indicators	Targets	Achievements
P1-P4	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	689	723
P1-P4	Number of notified cases of bacteriologically confirmed TB, new and relapses	345	181
P1-P4	Positivity rate during the period		25%

Targets and Achievements

P5 (July-Sep) 2016

Duration	Indicators	Targets	Achievements
P5	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	247	248
P5	Number of notified cases of bacteriologically confirmed TB, new and relapses	124	57
P5	Positivity rate during the period		23%

Targets and Achievements

P6(Oct-Dec) 2016

Duration	Indicators	Targets	Achievements
P6	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	248	274
P6	Number of notified cases of bacteriologically confirmed TB, new and relapses	124	85
P6	Positivity rate during the period		31%

Targets and Achievements

P7(Jan-Mar) 2017

Duration	Indicators	Targets	Achievements
P7	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	247	287
P7	Number of notified cases of bacteriologically confirmed TB, new and relapses	124	86
P7	Positivity rate during the period		30%

Targets and Achievements

P8(Apr-Jun) 2017

Duration	Indicators	Targets	Achievements
P8	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	241	322
P8	Number of notified cases of bacteriologically confirmed TB, new and relapses	124	96
P8	Positivity rate during the period		30%

Targets and Achievements

P9(July-Sep) 2017

Duration	Indicators	Targets	Achievements
P9	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	285	309
P9	Number of notified cases of bacteriologically confirmed TB, new and relapses	143	86
P9	Positivity rate during the period		29%

Targets and Achievements

P10 (Oct-Dec) 2017

Duration	Indicators	Targets	Achievements
P10	Number of notified cases of all forms of TB - bacteriologically confirmed plus clinically diagnosed, new and relapses	285	213
P10	Number of notified cases of bacteriologically confirmed TB, new and relapses	143	65
P10	Positivity rate during the period		31%

Summary Of District Bagh

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	14	25	7	7	28%	3/6
P2	14	27	8	8	30%	5/6
P3	14	40	11	11	28%	14/15
P4	15	49	7	7	14%	14/15
P5	21	29	8	8	30%	9/15
P6	21	51	22	22	43%	8/15
P7	21	39	20	20	51%	7/15
P8	19	45	14	14	31%	10/16
P9	24	24	9	9	38%	8/16
P10	24	28	9	9	32%	12/16
Total	187	357	115	115	32%	-

Summary Of District Bhimber

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	28	8	2	2	25%	2/7
P2	28	34	4	4	12%	7/10
P3	28	35	7	7	20%	13/20
P4	29	40	9	9	23%	14/20
P5	41	33	6	6	18%	9/20
P6	41	45	12	12	26%	10/20
P7	41	41	9	9	22%	8/19
P8	39	49	13	13	27%	15/19
P9	47	40	11	11	28%	13/19
P10	47	35	10	9*	29%	11/19
Total	369	360	83	82	23%	-

1 patient could not be traced in November, he lives next to LOC Samahni and telephone system doesn't work there. DFS will take a prior permission to visit his home from local authorities and will report in December

Summary Of District Chitral

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	15	0	0	0	0%	1/20
P2	15	6	1	1	17%	3/20
P3	15	17	12	12	71%	7/20
P4	13	26	15	15	58%	13/20
P5	21	20	6	6	30%	5/20
P6	21	19	10	10	53%	7/20
P7	21	22	11	11	50%	7/21
P8	19	38	14	14	37%	10/20
P9	24	26	5	5	19%	6/20
P10	24	12	3	1*	25%	7/20
Total	188	186	77	75	41%	-

The pulmonary positive patient registered is from upper Chitral, DFS will pay a home visit in next month and will report

Contacts of 1 positive case were not screened by DFS in November due to hard area and limited time, DFS will follow the case in December and report.

Summary Of District Diامر

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	15	2	0	0	0%	2/6
P2	15	12	5	2	42%	8/15
P3	15	70	3	0	4%	10/15
P4	15	19	5	11	26%	8/15
P5	21	29	7	7	24%	7/15
P6	21	20	5	5	25%	7/15
P7	21	31	7	7	23%	6/11
P8	22	23	8	8	35%	8/11
P9	25	27	7	7	26%	7/15
P10	25	22	8	8	36%	7/15
Total	195	255	55	55	22%	-

Summary Of District Gilgit

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	8	6	4	4	67%	5/7
P2	8	10	5	5	50%	4/7
P3	8	17	7	7	41%	9/20
P4	7	20	7	7	35%	10/20
P5	11	25	6	6	24%	7/20
P6	11	21	8	8	38%	7/20
P7	11	23	11	11	48%	6/20
P8	11	21	10	10	48%	8/20
P9	13	24	10	10	42%	9/16
P10	13	19	7	7	37%	5/16
Total	101	186	75	75	40%	-

Summary Of District Kotli

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	49	0	0	0	0%	0/8
P2	49	1	0	0	0%	1/8
P3	49	11	0	0	0%	9/22
P4	50	35	1	1	3%	9/22
P5	70	34	1	1	3%	4/22
P6	70	45	3	3	6%	5/22
P7	70	71	9	9	13%	11/21
P8	71	69	9	9	13%	12/21
P9	81	78	13	13	17%	11/21
P10	81	36	06	05	17%	8/21
Total	640	380	42	41	11%	-

1 index case is registered from another district and will be reached in next month (October case)

Summary Of District Mirpur

	Targets	Achieved	B+ve cases	Contact Screening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	25	10	0	0	0%	1/9
P2	25	36	13	13	36%	11/25
P3	25	42	12	12	29%	16/25
P4	26	43	15	15	35%	16/25
P5	36	51	14	14	27%	10/25
P6	36	43	14	14	32%	7/25
P7	36	40	15	15	35%	14/25
P8	36	50	19	19	36%	17/24
P9	41	57	21	21	37%	15/23
P10	41	36	14	14	39%	14/23
Total	327	408	137	137	34%	-

Summary Of District Skardu

	Targets	Achieved	B+ve cases	Contact Sreening	Positivity Rate	No. Of Reporting GPs/Total GPs
P1	18	6	2	0	33%	3/6
P2	18	19	4	6	21%	8/12
P3	18	33	14	14	42%	12/17
P4	18	25	14	14	56%	14/17
P5	26	25	9	9	36%	8/17
P6	26	28	11	11	39%	8/17
P7	26	20	5	5	25%	5/17
P8	24	29	9	9	31%	9/17
P9	30	33	10	10	30%	8/17
P10	30	25	8	8	32%	9/17
Total	234	243	86	86	36%	-

Chest Camps Oct-Dec 2017:

Districts	Chest Camps	All Forms TB Cases From Chest Camps	OPDs per Chest Camp	B+ve cases	Neg Cases	EP Cases
Bagh	2	3+2	53+43	3+1	0+1	0
Bhimber	1	3	15	0	3	0
Chitral	0	0	0	0	0	0
Diamer	1	1	64	1	0	0
Gilgit	1	2	90	0	2	0
Kotli	0	0	0	0	0	0
Mirpur	2	2+1	43+30	1+1	1	0
Skardu	1	2	87	0	2	0
Total	8	16	425	7	9	0

Summary Oct-Dec 2017:

Districts	Quarterly Targets	Achieved Cases	B+ve Cases	positivity	No. of +ve patients visited for contact checkup	Cases from +ve contacts	Contacts Examination	Functional GPs	GPs who send presumptive cases	Reporting GPs
Bagh	24	28	9	32%	9	0	46	16	15	12
Bhimber	47	35	10	29%	9	0	48	18	17	11
Chitral	24	12	3	25%	1	0	5	20	15	7
Diamer	25	22	8	36%	8	0	17	12	7	7
Gilgit	13	19	7	37%	7	0	27	16	15	5
Kotli	81	36	6	17%	5	0	26	21	11	8
Mirpur	41	36	14	39%	14	02	42	23	17	14
Skardu	30	25	8	32%	8	0	22	17	16	9
Total	285	213	65	31%	62	02	233	143	113	73

Trainings Oct-Dec - 2017:

District	Doctors Basic Training	Doctors Refresher Training	Paramedics Basic Training	Paramedics Refresher Training	Lab Technicians Basic Training	Lab Technicians Refresher Training
Bagh	-	-	-	-	-	-
Bhimber	-	-	-	-	-	-
Chitral	-	-	-	-	-	-
Diamer	-	11 Doctors trained (12-10-2017)	-	7 Paramedics trained (13-10-2017)	-	-
Gilgit	-	-	-	-	-	-
Kotli	-	-	-	-	-	-
Mirpur	-	-	-	-	-	-
Skardu	-	-	-	-	-	-

Labs Under EQA

S.no	District	Laboratory	Status	Total Labs	Labs under EQA
1	Bagh	D-Bagh Lab	Working	4	4
		Qamar Lab Bagh	Working(new lab)		
		Chinar Lab Dhirkot	Working		
		Al-Shifa Lab	Working		
2	Bhimber	Attique Lab	Working	3	3
		Ayesha Lab	Working		
		Hamid Lab Samahni	Working		
3	Chitral	Al Khidmat Lab	Working	3	3
		Clear Lab	Working		
		Alam medical lab	Working		
4	Diamer	GB Clinical Lab	Working	2	2
		Naeem Clinical Lab	Working		
5	Gilgit	City Lab	Working	3	3
		Al Hayat Lab	Working		
		GB Lab	Working		
6	Kotli	Sultania Lab	Working	3	3
		Anwar Memorial Lab	Working		
		J-M Lab Kohiratta	Working(new lab)		
7	Mirpur	Riaz Lab	Working	3	3
		City Lab	Dropout		
		Maryum Lab	Working		
		Mughal Foundation	Working		
8	Skardu	Al Asar Lab	Working	3	3
		Doctor's Lab	Working(new lab)		
		Hasnain Diagnostic Lab	working		

Distribution of Microscopes

Districts	Microscopes provided by SR	Microscopes Provided by public sector	Less Microscopes	Microscopes provided in SSF grant	Microscopes provided by Mercy Corps
Bagh	1	1	0	1	1
Bhimber	1	-	1	2	-
Chitral	2	-	1	1	-
Diamer	0	-	0	2	-
Gilgit	-	-	1	2	-
Kotli	1	1	0	0	1
Mirpur	-	1	1	1	-
Skardu	0	0	1	1	1

NFR Targets Jan-Dec 2018

Districts	2018 Targets	Per Month	Per Quarter	Per Quarter Positivity Rate
Bagh	185	15	46	23
Bhimber	169	14	42	21
Kotli	135	11	34	17
Mirpur	195	16	49	24
Diamer	153	13	38	19
Gilgit	90	8	23	11
Chitral	89	7	22	11
	1017	85	254	127

Issues and Challenges

- **Rough terrain and frequent road blocks**
- **Low powered vehicles of DFSs**
- **Extreme atmosphere in most of the districts**
- **Law and order issues of border area districts**
- **Less understanding of DFs regarding ZN staining techniques**

Thank you